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Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held November 13, 2002
10:15 am to 12:15 pm

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

'^ 'i^	 Date 12/ ^ ©
Sm6n, Greg	 n,Oroject Manner, OE-RL

Date: evfJm' Cz3
Woody Ru ell, roject Manager, DOE-ORP

A4 Date:
Laura Ruud, Proj Lt Manager, Washington State Department of Ecology

Contractor Concurrence

Date: lJ^ f) U Z
Anthony Miskho, R Report Coordinator, FH

Purpose: Discuss LDR Repo rt related topics
The attached minutes are comp rised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 — Summary of Commitments
Attachment 4 — Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held November 13, 2002
10.15 am to 12 .15 pm

Meeting Agenda

Agenda:

1. Last month's meeting minutes

2. Hot topics

Discussion of 241-C-801 Cesium Unloading Station and BX/BY SST Storage
Assessments (discussion moved to outside of LDR PMM)

o Review answers to Bob Wilson's 10/2/02 email, sent from DOE to
Ecology on 10/17/02

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Mangers

a No assessments

4. Workshop items (did not discuss)

Referencing specific milestones for milestone coverage

Revisit assessment schedule

a Recurrence requirements for storage assessments

Commitments:
â How to accomplish year to year changes in the LDR report

Should waste that meets LDR or is stored in accordance with the 268.50 storage
prohibition be included in the report? (e.g., ERDF Direct Disposal)

5: Waste Volume Reporting (did not discuss)

6. Next meeting (date and agenda) December 17, 2002, 9:30 - 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held November 13, 2002
10:15 am to 12:15 pm

Attendance Last

A. G. Miskho FH
P. A. Powell CHG
L. E. Ruud Ecology
G. L. Sinton DOE-RL
Woody Russell DOE-ORP
Tom Gardner-Clayson DOE-ORP
D. M. Yasek BHI
Harold Tilden PNNL
Bob Wilson Ecology



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held November 13, 2002
10 :15 am to 12:15 pm

Summary of Commitments

Action DataiCl sed
11-2002-01 DOE Attempt to identify any buildings

containing mixed waste or potential
mixed waste that are not already
specifically identified in the LDR
report or a Part A. (ORP and BHl).
PNNL and FH are confident that such
units have already been identified.

11-2002-02 Ecology Check, requirement to update
assessment procedures

11-2002-03 DOE Provide Laura Ruud with the LLBG
assessment report.

10-2002-01 DOE Enter storage assessments for ORP
into the administrative record

10-2002-02 DOE/Ecology Meet before next project manager 11-13-2002
meeting to go through LDR report
for possible sections to delete.

10-2002-03 Ecology Review section 9.0 of the action plan 11-13-2002
relating to public involvement

10-2002-04 Ecology Ecology to review storage assessment
schedule provided at meeting with
project managers and compliance
specialist

11-2002 Note 1: The ORP procedure, ORP PD 220.1-3 issued 4-18-2002 is acceptable
for use. The team lead will use the checklist determine the applicability of individual
checklist criteria.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held November 13, 2002
10:15 am to 12:15 pm

Workshop Schedule and Status

Workshop Topics List 13ot yet Date discussions Status of discussions
scheduled for to start (not yet started/
discussion on oin com leted

From March 14 2002 Resolution of Dis ute
Chan es to TGDS/LSDS Aupust 2002 Completed 9/2002
Consolidation of requirements X not yet 'started
documents and any other new
agreements from workshops
Tracking commitments contained in the June 2002 Completed (912002)
LDR re ort
How to accom lish within year changes June 2002 Completed 9/2002
How to accomplish year to year July 2002 ongoing
changes in LDR report
Revisit assessment schedule October 2002 ongoing-
Mechanism to transmit documents (e.g: May 2002 Completed (6/2002
datagap plan) I clarified 10/2002
From May 29 2002 Project Manager Meetin
Recurrence requirements for storage October 2002 ongoing
assessments
Referencing specific milestones for December 2002 not yet started
milestone coverage
Consistency/interface between WIDS X not yet started
and the PMWT
Unknown characterization answer October 2002 Completed as part of
requirements "Changes to

TGDS/LSDS" item
PMWT as a catch all shield X not vet started
Should waste that meets LDR or is December 2002 not yet started
stored in accordance with the 268.50
storage prohibition be included in the
report? (e.g., ERDF Direct Disposal)
How much detail needed on description X not yet started
of facilities included in the LSDS.



Distribution:

D. Barlus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH 118-73
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
R M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BIR HO-18
P. A. Powell CHG R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP 136-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Simon DOE-RL A6-38
E. R. Skumarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BI31 HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313):
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